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$ 35,000.00 
$ 5,000.00 
$ 13.000.00 

S 35.00 
S 875.00 
$ 750.00 
$ 300,000.00 

S 0.30 
S 18.50 
S 42.00 

$ 4.50 

Alternate3 
Comprehensive Site Cleanup 

$ 60,000.00 $ 35,000 S 60,000 
$ 7,000.00 $ 80.000 S 168,000 
$ 16.000.00 $ 156,000 S 320,000 

$ 45.00 $ 1,431,286 S 2,024,248 
$ 1,200.00 $ 262.500 S 600,000 
$ 950.00 $ 195,000 S 247,000 
$ 500,000.00 $ 300,000 S 500,000 

$ 0.45 $ 45:OOO S 112,500 
$ 22.50 S 718.710 S 860,305 
$ 64.00 S 85.877 S 431,839 

$ 6.00 $ 208.395 $ 277.860 

Description: 

S 10,000.00 
S 50,000.00 
s 80.000.00 

ost - Remediation 30 yr O&M (pv) I I I 

This  alternative includes a comprehensive excavation ofimpacted soils within site boundaries. The intent is to achieve closure without further 
site restrictions. The principal area of impact is in the western portion of the site. (Area A). Other axas would be excavated to remove shallow 
impacts (Areas B and C) The combined sewer will be replaced through the length of the site. All activities will be completed under an endosin 
structure. Thhe redesiened asphalt cap will be constructed to accommodate Post Office uses. 

Budgetary Cost Estimate 

$ 25,000.00 S 10,000 $ 25,000 
$ 100,000.00 S 50,000 $ 100,000 

Remediation Costs $ 3,306,768 $ 5,178,752 
$1,000.000.00 s - 6  

I 

Task Description 
ngineering 
Engineering Design 
Oversight (wk) 
Air Monilanng 
.emediatlon 
Field Activities (tons) 
Sheet Piling (L.F.) 
Sewer Inslallation (L.F.) 
Enclosing Structure 
ransportation & Disposal 
Wastewater Mgmt, T & D 
Soil T & D (Milam) (tons) 
Source T B; D (PDC) (tons) 

ite ReStorstion 
Asphalt Surfacing (sq fi) 

Street and Property Rcpair 
ost Office Ops Coordination 

Landscaping 

QU 

LOW 

I 
16 
12 

40,894 
300 
260 

I 

150.000 
38,849 
2.045 

46,310 
I 
I 

ity 
High 

I 
24 
20 

44,983 
500 
260 

I 

250.000 
38,236 
6,747 

46,310 
I 
I 

Unit Rate I Cost Range 
LOW I Hizh LOW I High 11 

Notes and Calculations: 

Engineering. includes repan preparation and design ofproject activities. permitting, and field oversight and air moniioring 
Field Activities: Excavate soils to the average depths within the designated areas, m a t e d  handling, backfill, and compaction. Excavation to 
remove the sewer is approximately 30 feet deep, with an average width of30 feet. 
Sheet Piling: Linear foot based on average 35 to 40 foot depth. Average instllled costs range from $25 to $30 per LF. 
Sewer Installation: Replace 260 L.F. of existing combined sewer. Casts are for delivery and installation only. Costs far excavation, disposal, 
and backfilling have bscn included under the field activities line item. 
Enclosing stmctur~: Structure, mobilization and setup, and air lbandling unit costs are included. 
Transportation and Disposul: Costs include delivery ofnonhazardous soils to Milam Landfill facility in St. Clair County, and SOUIC~ material to 
Peoria Disposal Landfill. Estimated percentage of source material ranges from 5% to 15% oithe total soil vni 
Site T C S ~ U T B ~ ~ O ~  includes repair, replacement, and redesign of surface features, and property affected by the remedial actions. 
Asphalt Surface: Design and install asphalt swface to meet the requirements for use by the Post Office. Maintenance Costs are provided under 
V&M. 
Post office ops and cwrdination includes temporary alterations to facilities and operations to minimize the interruption of service. High option 
costs include fsmporary relocation ofPost Office operations for the duration of the project. 
Operalion and Irlamtenance: Asphalt cap maintenance costs. Annual cost and 30 yr present value shown. 

Projected Encwation Areas: 
Area ID Area csqfl) Depths 

A 20,040 25 
n 18,270 7 
C 8,000 3 


